ID	Task Mode	Task Name	Duration	Start
1		**ROOFING PROGRAMME**	78 days	Thu 03/09/26
2				
3		**DOUGLAS & CEDAR - BLOCK 1**	18 days	Thu 03/09/26
4		CLEANING & REMOVE WASTE FROM ROOFS	2 days	Thu 03/09/26
5		SCAFFOLDING INSTALL	5 days	Mon 07/09/26
6		INSTALL DECORTHANE - PLANT ROOMS	2 days	Mon 14/09/26
7		REMOVE PLANTROOM SCAFFOLD	1 day	Wed 16/09/26
8		INSTALL DECORATHANE TO MAIN ROOF	6 days	Thu 17/09/26
9		REMOVE HANDRAIL AND SCAFFOLDING	3 days	Thu 24/09/26
10				
11		**ELM & FORREST - BLOCK 2**	18 days	Mon 28/09/26
12		CLEANING & REMOVE WASTE FROM ROOFS	2 days	Mon 28/09/26
13		SCAFFOLDING INSTALL	5 days	Wed 30/09/26
14		INSTALL DECORTHANE - PLANT ROOMS	2 days	Wed 07/10/26
15		REMOVE PLANTROOM SCAFFOLD	1 day	Fri 09/10/26
16		INSTALL DECORATHANE TO MAIN ROOF	6 days	Mon 12/10/26
17		REMOVE HANDRAIL AND SCAFFOLDING	3 days	Tue 20/10/26
18				
19		**BEECH & ASH - BLOCK 3**	19 days	Mon 26/10/26
20		CLEANING & REMOVE WASTE FROM ROOFS	2 days	Mon 26/10/26
21		SCAFFOLDING INSTALL	5 days	Wed 28/10/26
22		INSTALL DECORTHANE - PLANT ROOMS	2 days	Wed 04/11/26
23		REMOVE PLANTROOM SCAFFOLD	1 day	Fri 06/11/26
24		INSTALL DECORATHANE TO MAIN ROOF	6 days	Mon 09/11/26
25		REMOVE HANDRAIL AND SCAFFOLDING	3 days	Tue 17/11/26
26				
27		**HAWTHORN & GRANGE - BLOCK 4**	18 days	Mon 23/11/26
28		INSTALL SCAFFOLDING	8 days	Mon 23/11/26
29		CLEAN AND PREP PLANTROOMS	4 days	Thu 03/12/26
30		INSTALL DECORTHANE - PLANT ROOMS	4 days	Mon 07/12/26
31		REMOVE SCAFFOLDING	4 days	Thu 10/12/26
32				



Project: ROOFING PROGRAMM
Date: Mon 24/08/26

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	