



Highfield Level 4 End-Point Assessment for ST0310 Associate Project Manager

End-Point Assessment Kit



Highfield Level 4 End-Point Assessment for ST0310 Associate Project Manager

EPA Kit

Contents

Please click on the headings below to navigate to the associated section of the EPA kit.

Introduction	4
The Highfield Approach	8
Gateway	10
The Associate Project Manager Apprenticeship Standard	12
Assessment Summary	37
Assessing the Presentation	40
Assessing the Professional Discussion	50

Versions:

ST0310 / v1.3 / AP03

APM v1.12

How to Use This EPA Kit

Welcome to the Highfield End-Point Assessment Kit for the Associate Project Manager Apprenticeship Standard.

Highfield is an end-point assessment organisation that has been approved to offer and carry out end-point assessments for the Level 4 Associate Project Manager Apprenticeship Standard.

The EPA kit is designed to outline all you need to know about the end-point assessments for this standard and will also provide an overview of the on-programme delivery requirements. In addition, advice and guidance for trainers on how to prepare apprentices for the end-point assessment is included. The approaches suggested are not the only way in which an apprentice may be prepared for their assessments, but trainers may find them helpful.

In this kit, you will find:

- an overview of the standard and any on-programme requirements
- a section focused on amplification
- guidance on how to prepare the apprentice for gateway
- detailed information on which part of the standard is assessed by which assessment method
- suggestions on how to prepare the apprentice for each part of the end-point assessment
- a section focused on the end-point assessment method where the assessment criteria are presented in a format suitable for carrying out 'mock' assessments

Introduction

Standard overview

Projects can be defined and delivered within different contexts across diverse industry sectors. Every project, large or small, needs to be managed to ensure its success. An associate project manager will work with the project team to achieve the required outcomes and will need to know:

- what needs to be achieved
- how the project will be achieved
- how long the project will take
- how much the project will cost

An associate project manager will need good planning, organisation, leadership, management and communication skills. They will utilise resources with suitable skills, qualifications, experience and knowledge to work in a motivated and integrated team, with clearly defined reporting lines, roles, responsibilities and authorities.

Associate project managers' job titles can vary and are often dependent upon the size of the organisation and the complexity of the projects. Some organisations use 'project manager' as a generic job title; examples of other possible job titles include assistant project manager, junior project manager or project team leader.

At the start of their apprenticeship, apprentices may become student members of the Association for Project Management (APM). Apprentices may also be able to apply for professional status with any other relevant professional body. Successful apprentices can become associate members of the APM.

On-programme requirements

While on-programme, the apprentice must complete a portfolio of evidence. This is an opportunity for the apprentice to demonstrate the knowledge, skills and behaviours required of them in their day-to-day work. The portfolio will need to include self-assessments and achievement logs completed by the apprentice as part of regular performance management with their line manager, along with any relevant supporting documents. The portfolio must be accompanied by a portfolio matrix.

Prior to commencing work on the portfolio of evidence, the apprentice will need to agree with their employer and training provider which 15 learning areas, out of the 17 available, will provide the focus for the portfolio. They will also need to agree which 5 learning areas from the portfolio will be assessed by the presentation and which 10 learning areas from the portfolio will be assessed by the professional discussion.

The employer should ensure that the apprentice is involved in projects with a broad enough scope to address the chosen learning areas, allowing the apprentice to evidence the relevant knowledge, skills and behaviours. The apprentice should be provided with a framework for the portfolio, along with initial guidance on how to assemble evidence.

The training programme leading to end-point assessment should cover the breadth and depth of the standard using suggested on-programme assessment methods that integrate the knowledge, skills and behaviour components, and which ensure that the apprentice is sufficiently prepared to undertake the end-point assessment. Training, development and ongoing review activities should include:

- achievement of level 2 English and maths. If the apprentice began their apprenticeship training before their 19th birthday, they will still be subject to the mandatory requirement to study towards and achieve English and maths. The requirements for English and maths are optional for apprentices aged 19+ at the start of their apprenticeship training.

Use of Artificial Intelligence (AI) in the EPA

Assessments must be carried out in accordance with the published assessment plan and all work submitted must be the apprentice's own. AI tools must not be used to generate evidence in its entirety or to replace the apprentice's own judgement, performance or competence. Any use of AI must be transparent, limited and properly referenced.

Where AI has been used by the apprentice as part of normal work activity (for example, drafting a document, worksheet or PowerPoint) this may form part of the portfolio provided that:

The apprentice has materially authored, verified and taken responsibility for the content:

- AI use is clearly declared and referenced within the work (include tool name, purpose and how outputs were verified)
- Source prompts, system settings and the portions influenced by AI are retained and available for review
- AI outputs must not substitute for authentic demonstration of competence against the standard

If an AI tool is used at any stage of an assessment method (for example, to prepare a presentation outline or to organise notes), its use must be fully referenced in the submission or assessor records, and must not compromise authenticity, validity or security. Assessors must be satisfied that decisions remain rooted in the apprentice's

knowledge, skills and behaviours, and in direct evidence gathered through observation, questioning and professional discussion.

AI tools must not be used to produce assessment evidence end-to-end, to fabricate logs/records or to simulate performance.

Additional, relevant on-programme qualification

Apprentices will be required to gain either the International Project Management Association (IPMA) qualification at Level D or the APM Project Manager qualification.

Upon commencement, apprentices may become student members of the Association for Project Management (APM) as the first step of professional membership. Apprentices will be eligible for progression to associate membership upon successful completion of the apprenticeship. Full membership can be attained through further experience and professional development.

Readiness for end-point assessment

In order for an apprentice to be ready for the end-point assessments:

- the apprentice must have achieved level 2 English and maths. The requirements for English and maths are mandatory for all apprentices aged between 16-18 at the start of their apprenticeship training. The requirements for English and maths are optional for apprentices aged 19+ at the start of their apprenticeship training.
- the International Project Management Association (IPMA) at Level D or the APM Project Manager qualification must be successfully achieved
- the portfolio of evidence must be completed, ready to submit for review typically 2 weeks in advance of the expected end-point assessment date
- the line manager (employer) must be confident that the apprentice has developed all the knowledge, skills and behaviours defined in the apprenticeship standard and that the apprentice is competent in performing their role. To ensure this, the apprentice must attend a formal meeting with their employer to complete the gateway readiness report
- The apprentice and the employer should then engage with Highfield to agree a plan and schedule for each assessment activity to ensure all components can be completed within a **mandated** end-assessment window. The assessment plan does not specify an assessment window for this standard. Highfield suggests a 3-month assessment window that starts from the attempt of the first activity.

If you have any queries regarding the gateway requirements, please contact your EPA Customer Engagement Manager at Highfield Assessment.

Order of end-point assessments

There is no stipulated order of assessment methods. This will be discussed with the apprentice, training provider and/or employer with our scheduling team when scheduling the assessments to ensure that the learner is provided with the best opportunity to attempt the assessment.

Highfield recommend that the presentation should be followed by the professional discussion. Both must be supported by a portfolio of evidence completed on programme; the portfolio itself is not directly assessed.

[Click here to return to contents](#)

The Highfield Approach

This section describes the approach Highfield has adopted in the development of this end-point assessment in terms of its interpretation of the requirements of the end-point assessment plan and other relevant documents.

Specific considerations

All of the evidence criteria used within the end-point assessment have been written by Highfield and are based on the Associate Project Manager Apprenticeship Standard and assessment plan.

The assessment plan provides a five-point rating scale to determine the score for each learning area. To ensure this rating can be applied in a standardised and measurable way in practice, Highfield have decided that the scores will be determined based on the coverage of the assessment criteria as well as the depth an apprentice demonstrates in their presentation or their responses to questions in the Q&A or professional discussion. The assessment plan also states that a score of 5 can only be awarded if the apprentice 'consistently exceeds the standard in most areas'. Highfield have created an 'exceeding' criteria for each learning area. A score of 5 can only be awarded for a learning area if all associated assessment criteria have been achieved AND the apprentice has exceeded the standard in some areas, which is evidenced through the achievement of the 'exceeding' criteria.

The assessment plan indicates that this assessment component will be assessed by a panel consisting of the end-point assessor, the training provider and employer. In the interests of standardisation, employers and training providers will be allowed to be present during the assessment however they will **not** be permitted to ask questions or contribute to the assessment process. They may assist by allowing support in contextualising or using terminology that the apprentice better understands.

All training delivery for the apprenticeship and the PMQ must be completed by gateway but the dispensation removes the need to complete and pass the exam before gateway. Once all training delivery is complete and the employer signs off the apprentice as competent, the apprentice can go through gateway.

Dispensation

A temporary dispensation has been applied to this version (v1.3) of the assessment plan for this standard. **The dispensation will last from 19/04/2024 until 30/09/2025 but may be withdrawn if the dispensation is no longer necessary.**

The key changes are apprentices **cannot** opt-out of undertaking the Associate Project Manager Project Management Qualification (PMQ) exam as it is still mandated within version 1.3 of this standard. However, apprentices who are ready for Gateway that have attempted, but not yet passed the PMQ exam are permitted to enter Gateway and proceed to EPA. These apprentices can sit their EPA and pass their apprenticeship without having attained the PMQ.

Training Providers must provide written evidence at Gateway that apprentices have been booked in for their PMQ exam/resit before they move forward with the EPA. Highfield cannot withhold the apprenticeship certificate for apprentices who have sat their EPA, undertaken their PMQ exam and not yet passed or not received their PMQ result.

[Click here to return to contents](#)

Gateway

How to prepare for gateway

After apprentices have completed their on-programme learning, they should be ready to pass through 'gateway' to their end-point assessment.

Gateway is a meeting that should be arranged between the apprentice, their employer and training provider to determine that the apprentice is ready to undertake their end-point assessment. The apprentice should prepare for this meeting by bringing along work-based evidence, including:

- customer feedback
- recordings
- manager statements
- witness statements

As well as evidence from others, such as:

- mid and end-of-year performance reviews
- feedback to show how they have met the apprenticeship standards while on-programme

In advance of gateway, apprentices will need to have completed the following. The requirements for English and maths listed below are mandatory for all apprentices aged between 16-18 at the start of their apprenticeship training. The requirements for English and maths listed below are optional for apprentices aged 19+ at the start of their apprenticeship training.

- Achieved level 2 English
- Achieved level 2 maths
- Submitted their portfolio of evidence for review typically 2 weeks in advance of the expected date prior to their presentation and professional discussion
- Completed all training delivery for the apprenticeship and APM Project Manager qualification (PMQ). The dispensation removes the requirement to complete and pass the PMQ exam before gateway. Apprentices do not need to have completed the PMQ before they complete their apprenticeship.

Therefore, apprentices should be advised by employers and providers to gather this evidence and undertake these qualifications during their on-programme training. It is recommended that employers and providers complete regular checks and reviews of this evidence to ensure the apprentice is progressing and achieving the standards before the formal gateway meeting is arranged.

The gateway meeting

The gateway meeting should be attended by the apprentice and a representative from the employer and training provider.

The **Gateway Readiness Report** should be used to log the outcomes of the meeting and agreed by all 3 parties. This report is available to download from the Highfield Assessment website.

The report should then be submitted to Highfield. If you require any support completing the Gateway Readiness Report, please contact your EPA Customer Engagement Manager at Highfield Assessment.

Reasonable adjustments

Highfield Assessment has measures in place for apprentices who require additional support. Please refer to the Highfield Assessment Reasonable Adjustments Policy for further information/guidance.

ID requirements

Highfield Assessment will complete an identification check before starting any assessment and will accept the following as proof of an apprentice's identity:

- a valid passport (any nationality)
- a signed UK photocard driving licence
- a valid warrant card issued by HM forces or the police
- another photographic ID card, e.g. employee ID card, travel card, etc.

[Click here to return to contents](#)

The Associate Project Manager Apprenticeship Standard

The following pages contain the Associate Project Manager apprenticeship standard and the assessment criteria in a suggested format that is suitable for delivery.

Before beginning work on their portfolio, the apprentice will need to agree with their employer which 15 learning areas will provide the focus for the portfolio of evidence. The portfolio will not be directly assessed.

The apprentice and employer will also need to agree which 5 learning areas from the portfolio will be the focus of the presentation and which 10 learning areas from the portfolio will be the focus of the professional discussion.

Governance	
Knowledge	Skills
Policies, regulations, functions, processes, procedures, reporting and responsibilities. Different types of organisational structures and responsibilities, functions and project phases on different types of projects. How governance can control and manage the successful delivery of projects	Project monitoring and reporting cycle to track, assess and interpret performance by the application of progress monitoring techniques to analyse status and manage information flows
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
G1 Explain the policies, procedures and regulations relevant to their organisation G2 Describe the different types of organisational structures and responsibilities G3 Explain how different functions and project phases can affect different types of projects G4 Describe how governance can control and manage the successful delivery of projects G5 Explain the significance of the project management plan (PMP)	
Skills	
Indicative assessment criteria	
G6 Monitor projects and report cycle G7 Assess, track and interpret performance by the application of progress monitoring techniques G8 Analyse and manage the status of information	
Exceeding assessment criteria	
G9 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>	

Amplification and Guidance

- **Policies**
 - Internal/external rules that govern your behaviour e.g. how you are expected to treat others, how you would treat company property (data/equipment/uniform) or apply company controls within the workplace
- **Procedures**
 - Processes and ways of working within your workplace that you will need to be familiar with, operate within or expect others to complete tasks by
- **Regulations**
 - Determines what and how you or your project can deliver. They are generally set by external bodies, such as:
 - Construction
 - Gas Safe
 - Financial Conduct Authority
 - Ofgem, Ofcom, Ofwat
 - HSE
- **Organisational structures**
 - Outlines reporting lines and areas of responsibility within the company or place of work. This can help with understanding necessary stakeholders especially in areas of benefit delivery, business impact and project support

Stakeholder and Communications Management	
Knowledge	Skills
Stakeholders, their perspectives different interests and levels of influence upon project outcomes, key contexts of a project communication plan, its effectiveness in managing different stakeholders. Factors which can affect communications	Managing stakeholders, taking account of their levels of influence and particular interests. Manage conflicts and negotiations. Communicate to a variety of different audiences. Contribute to negotiations relating to project objectives
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
ST1 Compare how different perspectives and interests, along with the level of influence of a stakeholder , can affect the outcome of a project ST2 Describe the key context of a project communication plan ST3 Evaluate the effectiveness of a project communication plan when managing different stakeholders	
Skills	
Indicative assessment criteria	
ST4 Manage stakeholders, taking into account their particular interests and levels of influence ST5 Manage conflicts and negotiations ST6 Communicate to a variety of different audiences ST7 Contribute to negotiations relating to project objectives	
Exceeding assessment criteria	
ST8 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>	

Amplification and Guidance

- **Stakeholder**
 - Someone who has an interest in the project or portfolio because they are involved in the work or affected by the outcomes
- **Perspectives**
 - A stakeholders' perspective may be influenced by the role they have within the organisation as they will have wider considerations to consider, such as
 - People
 - Processes
 - Department/business performance
 - Targets, objectives and KPI's that they need to deliver or maintain
 - Responsibilities or accountabilities outside of the project
- **Project communication plan**
 - A control document which outlines the intended approach and audiences for regular communications and updates from the project. The plan will outline the different types of communications, their audiences, outline content and frequency

Budgeting and Cost Control	
Knowledge	Skills
Funding, estimating, overheads; direct costs, indirect costs, fixed costs, variable costs and an overall budget for a project, tracking systems for actual costs, accruals and committed costs; structures alternative cost breakdowns to provide graphical representations and performance management	Develop and agree project budgets, monitoring forecast and actual costs against them and controlling changes. Support funding submissions. Tracking systems for actual costs, accruals and committed costs; structures for alternative cost breakdowns
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
BC1 Explain how your organisation funds different departments within its budget BC2 Explain how overheads can affect project budgets BC3 Describe the differences between indirect, direct, fixed and variable costs BC4 Describe how to work out an overall budget for a project BC5 Provide examples of tracking systems for actual costs, accruals and committed costs BC6 Outline alternative cost breakdowns to provide for graphical representations and performance management	
Skills	
Indicative assessment criteria	
BC7 Develop and agree project budgets BC8 Monitor forecast and actual costs against the project budget and effectively control changes BC9 Support funding submissions	
Exceeding assessment criteria	
BC10 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>	
Amplification and Guidance	

- **Budget**
 - Allocated funding to a business/department/team/project over a defined period
- **Overheads**
 - Fixed ongoing costs that can be applied to a project such as rent, lighting or equipment hire for the period of the project
- **Tracking systems**
 - Processes and tools to track committed and actual spend against forecasts
- **Forecast and actual costs**
 - Forecast - what you predict to spend based on the information you have over the estimated timescales and resource/materials required to deliver
 - Actual Costs - what is actually spent and is generally based on time of invoice received for external costs or month end accounting cycle for internal costs i.e. resource

Business Case and Benefits	
Knowledge	Skills
How required outcomes will be delivered to meet the business case	Contribute to the preparation or maintenance of a business case including achieving required outcomes
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
BB1 Explain how a business case should be prepared and maintained, including benefits management	
Skills	
Indicative assessment criteria	
BB2 Contribute to the preparation or maintenance of a business case, including achieving the required outcomes	
Exceeding assessment criteria	
BB3 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>	
Amplification and Guidance	
• Benefits management ○ Outlines whether the benefits are clearly defined and identified for the project to deliver, when they are planned to be delivered and when they can be utilised and who will own the benefit realisation and how they will be tracked	

Scope Management	
Knowledge	Skills
Requirements management and evaluation of alternative methods to learn from the past to improve delivery. Change control of project scope and management of baseline changes; applying configuration management	Determine, control and manage changes to the scope of a project, including assumptions, dependencies and constraints
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
SC1 Summarise requirements management, its purpose within a project and its importance within scope management SC2 Evaluate alternative scope management methods to learn from the past and improve future delivery SC3 Describe the approach, purpose and benefit of project scope change control SC4 Outline how baseline change management and configuration management apply within scope management and the reasons for their importance	
Skills	
Indicative assessment criteria	
SC5 Determine the scope of a project SC6 Control and manage any changes made to the scope of a project, including assumptions, dependencies and constraints	
Exceeding assessment criteria	
SC7 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>	
Amplification and Guidance	
• Project scope change control ○ The process and agreed approach to gaining visibility, control and acceptance of potential changes to an agreed project	

scope

- **Baseline change management**
 - Agreed process and decision approach to the maintaining and updating of the project baseline
- **Configuration management**
 - Agreed approach to the versioning, control and storage of project documentation, specifications and deliverables

Consolidated Planning	
Knowledge	Skills
Purpose and formats for consolidated plans to support overall management, taking account of previous lessons learnt and how these plans balance the fundamental components of scope, schedule, resources, budgets, risks and quality requirements	Consolidate and document the fundamental components of projects. Monitors progress against the consolidated plan and refines as appropriate, implementing the change control process where relevant
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
CP1 Describe the purpose of consolidated plans to support overall management, taking account of lessons learnt CP2 Compare different formats that can be used for consolidated plans CP3 Explain how consolidated plans balance fundamental components of scope, schedule, resources, budgets, risks and quality requirements	
Skills	
Indicative assessment criteria	
CP4 Consolidate and document the fundamental components of projects CP5 Monitor progress against the consolidated plan and refine as appropriate	

CP6	Implement the change control process where relevant
Exceeding assessment criteria	
CP7	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>
Amplification and Guidance	
• Consolidated plans ○ a complete documented plan for the project including key activity or milestones from the workstreams (both internal and external)	

Schedule Management	
Knowledge	Skills
Scheduling and estimating for project activities including how they can be quality assessed. Progress monitoring and metrics to assess work performed against the schedules. Schedule management methods to evaluate and revise activities to improve confidence in delivery	Prepare and maintain schedules for project activities aligned to project delivery
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
SM1 Summarise scheduling and estimating for project activities including how they can be quality assessed	
SM2 Describe how progress monitoring and metrics should be used to assess work performed against the schedule	
SM3 Compare different schedule management methods to evaluate and revise activities to improve confidence in delivery	

Skills	
Indicative assessment criteria	
SM4	Prepare and maintain schedules for activities aligned to project delivery
Exceeding assessment criteria	
SM5	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>
Amplification and Guidance	
• Progress monitoring ○ reporting or visibility from the workstreams, teams, individuals or 3rd parties completing work on your project. This can be monitored via systems such as JIRA, testrail or kanban boards (system or manual) or through regular progress reports, workstream meetings or 1-2-1s • Metrics ○ Measurable items or factors that can determine work completion or progress against timescales or cost • Schedule Management Methods ○ Once a complete plan is in place, PPM tools such as MS Project can be used to manage the schedule, assess progress and critical path. ○ Initial and ongoing assessment can be completed and reviewed using a few different methods such as: ▪ P.E.R.T diagrams (Project evaluation and review technique) ▪ Network Node Diagrams ▪ Critical path analysis diagrams	

Risk and Issue Management	
Knowledge	Skills
The need for and implementation of a risk management plan. Risk management methods and techniques to identify and prioritise threats or opportunities, establish appropriate mitigation actions to minimise risk impacts and optimise opportunities	Identify and monitor project risk plan and implement responses to them, contribute to a risk management plan. Respond to and manage issues within a defined governance structure
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
RI1 Evaluate the need for a risk assessment plan and describe how one should be implemented RI2 Provide examples of risk management methods and techniques that could be used to identify and prioritise threats RI3 Describe mitigation actions used to minimise risk impacts and optimise benefits by managing opportunities	
Skills	
Indicative assessment criteria	
RI4 Identify and monitor project risk or opportunity RI5 Plan and implement responses to a project risk or opportunity RI6 Contribute to a risk management plan RI7 Respond to and manage issues within a defined governance structure	
Exceeding assessment criteria	
RI8 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>	
Amplification and Guidance	
• Risk assessment plan ○ Outlines how the Risks identified within a project should be captured, assessed and escalated when appropriate	

- **Risk management methods and techniques**
 - Most risk management approaches involve the use of a Risk Log either in MS Excel, other spreadsheet tools or a PPM tool
- **Mitigation actions**
 - Agreed actions to either reduce, offset or remove a risk from the probability of impacting a project delivery, benefits or becoming an Issue that will require immediate escalation and action.

Contract Management and Procurement	
Knowledge	Skills
Nature of contracts and the implications for the contracting organisations; a procurement process, the legal and ethical means for managing contracts	Contribute to a procurement process, contribute to the definition of contractual agreements and contribute to managing a contract
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
CM1 Describe the nature of contracts CM2 Explain the implications of contracts for contracting organisations CM3 Provide examples of different procurement processes CM4 Outline the legal and ethical means for managing contracts	
Skills	
Indicative assessment criteria	

CM5	Facilitate a procurement process
CM6	Contribute to the definition of contractual agreements
CM7	Contribute to managing a contract
Exceeding assessment criteria	
CM8	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>
Amplification and Guidance	
• Procurement process ○ The approach taken to identify potential external partners or 3rd parties to complete defined tasks or services, negotiate and agree contract terms and prices for services, items or materials and manage the formulation of key documents such as Statement of Works, Statement of Requirements and Contract Variations. • Legal and ethical means ○ Code of conduct governing the professionalism that is expected when dealing with external parties and safe operation to avoid commercial and legal risk from misconduct by parties involved in the process	

Quality Management	
Knowledge	Skills
Quality management processes, assurance and improvements. Outcomes of a quality management plan, metrics for processes and quality standards	Contribute to the development of a quality management plan, manage project assurance, and contribute to peer reviews. Utilise an organisation's continual improvement process including lessons learned
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
QM1 Summarise the importance and need for quality management processes, assurance and improvements QM2 Describe the different types of project assurance that are applied to your projects QM3 Outline your organisations approach to continuous improvement	
Skills	
Indicative assessment criteria	
QM4 Develop a quality management plan QM5 Manage project assurance and contribute to peer reviews QM6 Utilise an organisation's continual improvement process including lessons learned	
Exceeding assessment criteria	
QM7 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>	
Amplification and Guidance	
• Quality Management Plan ○ Outlines the acceptable quality levels within the project for processes, items or deliverables. The document will also outline	

or stipulate how this will be monitored and measured

- **Project Assurance**
 - Review process to provide ongoing confidence against the controls and management being applied to a project
- **Continual improvement process**
 - An ongoing approach to improve products, services or processes.

Resource Management	
Knowledge	Skills
Resource analysis, allocation and commitment acceptance	Develop resource management plans for project activities, acquire and manage resources including commitment acceptance, monitor progress against plans
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
RM1 Understanding of how key project resources are identified through resource analysis approaches RM2 Describe your organisations process for resource allocation RM3 Summarise how resource management plans can assist in the monitoring and controlling of a project through the project lifecycle	
Skills	
Indicative assessment criteria	

RM4 Develop resource management plans for project activities RM5 Acquire and manage resources including commitment acceptance RM6 Monitor progress against plans
Exceeding assessment criteria
RM7 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>
Amplification and Guidance
• Resource analysis ○ The approach taken to identify and determine the time required for skilled and essential resource for a project. This will be an understanding of the distinct roles and skills needed, when they will be required and for how long. • Resource allocation ○ The process of submitting requests for and securing required resource for a project. This will include the release of resources to a project from other activities • Resource management plans ○ The approach taken to identify and determine the time required for skilled and essential resource for a project. This will be an understanding of the distinct roles and skills needed, when they will be required and for how long. • Commitment acceptance ○ Agreement to the Terms of Reference for the role, including an outline of work to be completed, expected quality standards and reporting lines and responsibilities

Context	
Knowledge	Skills
The different contexts in which projects can be delivered, including health, safety, and environment management. The interdependencies between project(s), programme(s) and portfolio management. Phases within the project and key review points, across project life cycles	Apply project management skills in the context of their organisation
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
C1 Provide examples of the different contexts in which projects can be delivered, including health, safety and environment management C2 Describe the interdependencies between project(s), programme(s) and portfolio management C3 Describe the different project phases and key review points that can be applied across the full life cycle	
Skills	
Indicative assessment criteria	
C4 Apply project management skills in the context of their organisation	
Exceeding assessment criteria	
C5 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>	

Collaboration and Team Work	
Behaviour	
Understands and is effective in their role as part of an integrated team	
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Behaviour	
Indicative assessment criteria	
CT1 Understand their role as part of an integrated team	
CT2 Be effective in their role as part of an integrated team	
Exceeding assessment criteria	
CT3 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>	
Amplification and Guidance	
• Integrated team - o A collection of individuals working together to achieve a common shared goal or outcome for an organisation	

Leadership	
Knowledge	Behaviour
The vision, values and objectives of the project and its links to strategic objectives; the ways in which these can be effectively communicated and reinforced to team members and stakeholders. Leadership styles, qualities and the importance of motivation on team performance. The characteristics of the working environment which encourages and sustains high performance	Communicates direction, and supports the vision for project delivery
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Knowledge	
Indicative assessment criteria	
L1 Describe the vision and values of the project L2 Summarise how the project links to the objectives L3 Explain how the project objectives should be effectively communicated and reinforced to team members and stakeholders L4 Provide examples of different leadership styles L5 Describe the qualities of different leadership styles L6 Explain the importance of motivation on team performance L7 Describe the characteristics of the working environment which can encourage and sustain high performance	
Behaviour	
Indicative assessment criteria	
L8 Communicate the direction of the business L9 Support the vision for project delivery	

Exceeding assessment criteria	
L10	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>
Amplification and Guidance	
• Vision and values ○ The project will have a Vision Statement which outlines the desired end state that the project either delivers or contributes to. A project may apply its own values, ways of working or principles to guide and encourage collaboration and best practice approaches for a successful delivery • Leadership styles ○ There are a few different leadership styles, many of which are outlined within leadership frameworks such as: ▪ Bureaucratic ▪ Charismatic ▪ Servant ▪ Transactional	

Communication	
Behaviour	
Working effectively with and influencing others, taking account of diversity and equality	
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Behaviour	
Indicative assessment criteria	
CO1 Work effectively with and influencing others, taking account of diversity and equality	
CO2 Influence and facilitate effective team performance	
Exceeding assessment criteria	
CO3 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>	
Amplification and Guidance	
• Diversity ○ Recognising, valuing and respecting people's differences and contributions • Equality ○ Providing equal opportunities for individuals or groups and ensuring that they are not treated differently from others based on their gender, age, religion, race, disability or beliefs	

Drive for Results
Behaviour
Demonstrates a clear commitment to achieving results, and improving performance
Presentation or Professional Discussion (supported by a Portfolio of Evidence)
Behaviour
Indicative assessment criteria
DR1 Demonstrate clear commitment to achieving results and improving performance
Exceeding assessment criteria
DR2 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Integrity, ethics, compliance and professionalism	
Behaviour	
Promote the wider public good in all actions, acting in a morally, legally and socially appropriate manner. Promotes and models the highest standards of professional conduct, ethics and trust	
Presentation or Professional Discussion (supported by a Portfolio of Evidence)	
Behaviour	
Indicative assessment criteria	
IN1	Promote the wider public good in all actions
IN2	Act in a morally, legally and socially appropriate manner
IN3	Promote and model the highest standards of professional integrity, ethics, trust and continued development
Exceeding assessment criteria	
IN4	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>
Amplification and Guidance	
• Integrity ○ Being fair, truthful and honest with yourself and others. Doing the right thing for the right reasons. • Equality ○ The moral principles that govern your behavior and how you conduct yourself in the workplace or within an activity	

[Click here to return to contents](#)

Assessment Summary

The end-point assessment for associate project manager is made up of 2 components that are recommended to be taken in the following order:

1. Presentation and Q&A session
2. Professional discussion

As an employer/training provider, you should agree a plan and schedule with the apprentice to ensure both assessment components can be completed effectively.

Each component of the end-point assessment will be assessed against the appropriate criteria laid out in this guide, which will be used to determine a grade for each individual component.

The assessment of both components is supported by a portfolio of evidence produced by the apprentice that must cover 15 of the 17 learning areas listed in this kit. Before beginning work on the portfolio, the apprentice should agree in a meeting with their employer and mentor the 15 learning areas to be covered AND also agree which 5 areas will be focus of the presentation. The remaining 10 areas will be the focus of the professional discussion.

Presentation

The presentation is based on 5 of the 17 learning areas identified in this kit and will be supported by the portfolio (see above). Each of the 5 learning areas selected for assessment will be scored out of 5. Each score will then be added together to give a total score out of 25.

Professional discussion

The professional discussion is based on 10 of the 17 learning areas identified in this kit and will be supported by the portfolio (see above). Each of the 10 learning areas selected for assessment will be scored out of 5. Each score will then be added together to give a total score out of 50.

Grading

Each of the 15 learning areas selected for assessment will be marked out of 5. This provides the scoring for each of the end-point assessment components as follows:

- For the presentation (supported by the portfolio of evidence), each of the 5 learning areas selected for assessment will be scored out of 5. Each score will then be added together to give a total score out of 25.
- For the professional discussion (supported by the portfolio of evidence), each of the 10 learning areas selected for assessment will be scored out of 5. Each score will then be added together to give a total score out of 50.

The score for each learning area will be determined based on the coverage of the assessment criteria as well as the depth an apprentice demonstrates in their presentation or their responses to questions in the Q&A or professional discussion. A score of 5 can only be awarded for a learning area if all associated assessment criteria have been achieved AND the apprentice has exceeded the standard in some areas, which is evidenced through the achievement of the 'exceeding' criteria.

The total scores for both the presentation and the professional discussion will be added together to give an overall total score out of 75.

The apprentice's final grade will be determined according to the following:

- **Pass:** total of the scores from both components in the range of 45 to 55
- **Merit:** total of the score from both components in the range of 56 to 65
- **Distinction:** total of the scores from both components in the range of 66 to 75

Retake and Re-sit information

If an apprentice fails an end-point assessment method, it is the employer, provider and apprentice's decision whether to attempt a resit or retake. If a **resit** is chosen, please call the Highfield scheduling team to arrange the resit. If a **retake** is chosen, the apprentice will require a period of further learning and will need to complete a retake checklist. Once this is completed, please call the Highfield scheduling team to arrange the retake.

When undertaking a resit or retake, the assessment method(s) will need to be re-attempted in full, regardless of any individual assessment criteria that were passed on any prior attempt. The EPA Report will contain feedback on areas for development and resit or retake guidance.

[Click here to return to contents](#)

Assessing the Presentation

The presentation should last for **a minimum of at least 1 hour**. The presentation will be based on the portfolio of evidence. The apprentice and employer will have agreed, prior to starting work on the portfolio, which 5 learning areas from the portfolio will be assessed by the presentation. A panel of assessors will review the portfolio of evidence submitted by the apprentice and will also conduct the presentation. The panel will comprise at least 2 members and may include representatives from the employer or learning provider but will include an independent assessor from Highfield. To allow for panel review, the apprentice must submit the portfolio of evidence typically **2 weeks in advance** of the expected date prior to their presentation and professional discussion. Panel members will review the portfolio of evidence during this period, to prepare for the professional discussion through questioning that will explore the apprentice's understanding of the chosen competence areas.

Apprentices will be marked against the criteria included in the tables on the following pages. Each of the 5 learning areas selected for assessment will be scored out of 5. Each score will then be added together to give a total score out of 25.

Before the assessment:

Employers/training providers should:

- ensure the apprentice knows the date, time and location of the assessment
- ensure that all necessary rooms and resources are booked
- brief the apprentice on the activities to be carried out and the duration of the assessment (a minimum of at least 1 hour)
- confirm with the apprentice which 5 learning areas will be assessed (outlined on the following pages)
- encourage the apprentice to reflect on their experience and learning on-programme to understand what is required to meet the standard
- be prepared to provide clarification to the apprentice, and signpost them to relevant parts of their on-programme experience in preparation for their assessment

Presentation Mock Assessment

It is the employer/training provider's responsibility to prepare apprentices for their end-point assessment, and Highfield recommends that the apprentice experiences a trial or mock presentation in preparation for the real thing. The most appropriate form of mock assessment will depend on the apprentice's setting and the resources available at the time.

In designing a mock assessment, the employer/training provider should consider the following elements in their planning:

- a minimum of at least 1 hour time slot should be available for the presentation, if it is intended to be a complete mock assessment covering all relevant standards. However, this time may be split up to allow for progressive learning
- consider a video recording of the mock and allow the mock to be observed by other apprentices, especially if it is not practicable for the employer/training provider to carry out a separate mock assessment with each apprentice.
- ensure that the apprentice's performance is assessed by a competent trainer/assessor, and that feedback is shared with the apprentice to complete the learning experience. Mock assessment sheets are available to download from the Highfield Assessment website and may be used for this purpose.

Presentation Criteria

During the **minimum of at least 1 hour** presentation, the assessor will review the apprentice's competence in the **5 pre-selected learning areas only**. Apprentices should prepare for the presentation by considering how the criteria can be met.

Governance	
Indicative assessment criteria	
G1	Explain the policies, procedures and regulations relevant to their organisation
G2	Describe the different types of organisational structures and responsibilities
G3	Explain how different functions and project phases can affect different types of projects
G4	Describe how governance can control and manage the successful delivery of projects
G5	Explain the significance of the project management plan (PMP)
G6	Monitor projects and report cycle
G7	Assess, track and interpret performance by the application of progress monitoring techniques
G8	Analyse and the manage the status of information
G9	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Stakeholder and Communications Management	
Indicative assessment criteria	
ST1	Compare how different perspectives and interests, along with the level of influence of a stakeholder, can affect the outcome of a project
ST2	Describe the key context of a project communication plan
ST3	Evaluate the effectiveness of a project communication plan when managing different stakeholders

Stakeholder and Communications Management

Indicative assessment criteria	
ST4	Manage stakeholders, taking into account their particular interests and levels of influence
ST5	Manage conflicts and negotiations
ST6	Communicate to a variety of different audiences
ST7	Contribute to negotiations relating to project objectives
ST8	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Budgeting and cost control

Indicative assessment criteria	
BC1	Explain how your organisation funds different departments within its budget
BC2	Explain how overheads can affect project budgets
BC3	Describe the differences between indirect, direct, fixed and variable costs
BC4	Describe how to work out an overall budget for a project
BC5	Provide examples of tracking systems for actual costs, accruals and committed costs
BC6	Outline alternative cost breakdowns to provide for graphical representations and performance management
BC7	Develop and agree project budgets
BC8	Monitor forecast and actual costs against the project budget and effectively control changes
BC9	Support funding submissions
BC10	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Business case and benefits	
Indicative assessment criteria	
BB1	Explain how a business case should be prepared and maintained, including benefits management
BB2	Contribute to the preparation or maintenance of a business case, including achieving the required outcomes
BB3	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Scope Management	
Indicative assessment criteria	
SC1	Summarise requirements management, its purpose within a project and its importance within scope management
SC2	Evaluate alternative scope management methods to learn from the past and improve future delivery
SC3	Describe the approach, purpose and benefit of project scope change control
SC4	Outline how baseline change management and configuration management apply within scope management and the reasons for their importance
SC5	Determine the scope of a project
SC6	Control and manage any changes made to the scope of a project, including assumptions, dependencies and constraints
SC7	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Consolidated planning	
Indicative assessment criteria	
CP1	Describe the purpose of consolidated plans to support overall management, taking account of lessons learnt
CP2	Compare different formats that can be used for consolidated plans
CP3	Explain how consolidated plans balance fundamental components of scope, schedule, resources, budgets, risks and quality requirements
CP4	Consolidate and document the fundamental components of projects
CP5	Monitor progress against the consolidated plan and refine as appropriate
CP6	Implement the change control process where relevant

Consolidated planning

Indicative assessment criteria

CP7 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Schedule Management

Indicative assessment criteria

- SM1 Summarise scheduling and estimating for project activities including how they can be quality assessed
- SM2 Describe how progress monitoring and metrics should be used to assess work performed against the schedule
- SM3 Compare different schedule management methods to evaluate and revise activities to improve confidence in delivery
- SM4 Prepare and maintain schedules for activities aligned to project delivery
- SM5 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Risk and issue management

Indicative assessment criteria

- RI1 Evaluate the need for a risk assessment plan and describe how one should be implemented
- RI2 Provide examples of risk management methods and techniques that could be used to identify and prioritise threats
- RI3 Describe mitigation actions used to minimise risk impacts and optimise benefits by managing opportunities
- RI4 Identify and monitor project risk or opportunity
- RI5 Plan and implement responses to a project risk or opportunity
- RI6 Contribute to a risk management plan
- RI7 Respond to and manage issues within a defined governance structure
- RI8 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Contract management and procurement

Indicative assessment criteria
CM1 Describe the nature of contracts
CM2 Explain the implications of contracts for contracting organisations
CM3 Provide examples of different procurement processes
CM4 Outline the legal and ethical means for managing contracts
CM5 Facilitate a procurement process
CM6 Contribute to the definition of contractual agreements
CM7 Contribute to managing a contract
CM8 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Quality management

Indicative assessment criteria
QM1 Summarise the importance and need for quality management processes, assurance and improvements
QM2 Describe the different types of project assurance that are applied to your projects
QM3 Outline your organisations approach to continuous improvement
QM4 Develop a quality management plan
QM5 Manage project assurance and contribute to peer reviews
QM6 Utilise an organisation's continual improvement process including lessons learned
QM7 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Resource management

Indicative assessment criteria
RM1 Understanding of how key project resources are identified through resource analysis approaches
RM2 Describe your organisations process for resource allocation
RM3 Summarise how resource management plans can assist in the monitoring and controlling of a project through the project lifecycle

Resource management	
Indicative assessment criteria	
RM4	Develop resource management plans for project activities
RM5	Acquire and manage resources including commitment acceptance
RM6	Monitor progress against plans
RM7	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Context	
Indicative assessment criteria	
C1	Provide examples of the different contexts in which projects can be delivered, including health, safety and environment management
C2	Describe the interdependencies between project(s), programme(s) and portfolio management
C3	Describe the different project phases and key review points that can be applied across the full life cycle
C4	Apply project management skills in the context of their organisation
C5	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Collaboration and team work	
Indicative assessment criteria	
CT1	Understand their role as part of an integrated team
CT2	Be effective in their role as part of an integrated team
CT3	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Leadership	
Indicative assessment criteria	

Leadership	
Indicative assessment criteria	
L1	Describe the vision and values of the project
L2	Summarise how the project links to the objectives
L3	Explain how the project objectives should be effectively communicated and reinforced to team members and stakeholders
L4	Provide examples of different leadership styles
L5	Describe the qualities of different leadership styles
L6	Explain the importance of motivation on team performance
L7	Describe the characteristics of the working environment which can encourage and sustain high performance
L8	Communicate the direction of the business
L9	Support the vision for project delivery
L10	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Communication	
Indicative assessment criteria	
CO1	Work effectively with and influencing others, taking account of diversity and equality
CO2	Influence and facilitate effective team performance
CO3	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Drive for Results	
Indicative assessment criteria	
DR1	Demonstrate clear commitment to achieving results and improving performance
DR2	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Integrity, ethics, compliance and professionalism

Indicative assessment criteria

- IN1 Promote the wider public good in all actions
- IN2 Act in a morally, legally and socially appropriate manner
- IN3 Promote and model the highest standards of professional integrity, ethics, trust and continued development
- IN4 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

[Click here to return to contents](#)

Assessing the Professional Discussion

The professional discussion will be a structured discussion between the apprentice and the end-point assessor. The employer may be present to support, but not lead, the apprentice and to confirm information at the assessor's request.

The employer will **not** be allowed to add any further information or examples to what the apprentice has stated or lead them in any way. Highfield would encourage the employer/training provider and the apprentice to plan for the professional discussion and consider what resources they may bring with them to support them during their professional discussion. This must be their own work and will only be used to support the discussion.

The professional discussion will need to take place in a suitable environment and should last for **a minimum of at least 1 hour**; it will assess the 10 pre-selected learning areas not covered by the presentation. The discussion will be assessed against the criteria that are outlined in the following pages and will be appropriately structured to draw out the best of the apprentice's energy, enthusiasm, competence and excellence.

Apprentices will be marked against the criteria included in the tables on the following pages. Each of the 10 learning areas selected for assessment will be scored out of 5. Each score will then be added together to give a total score out of 50.

The purpose of the professional discussion is to clarify any questions the end-point assessor has and will:

- confirm and validate judgements about the quality of work
- explore aspects of the work, including how it was carried out, in more detail
- discuss how the apprentice would behave in specific scenarios
- ask questions in relation to personal development and reflection
- provide a basis for the end-point assessor to make a decision about the grade to be awarded

Before the assessment:

Employers/training providers should:

- plan the professional discussion to allow the apprentice the opportunity to demonstrate each of the required standards
- ensure the apprentice knows the date, time and location of the assessment
- confirm with the apprentice which 10 learning areas will be assessed (the associate project manager criteria are outlined on the following pages)

- encourage the apprentice to reflect on their experience and learning on-programme to understand what is required to meet the standard
- be prepared to provide clarification to the apprentice, and signpost them to relevant parts of their on-programme experience as preparation for this assessment

Professional Discussion Mock Assessment

It is the employer/training provider's responsibility to prepare apprentices for their end-point assessment, and Highfield recommends that the apprentice experiences a mock professional discussion in preparation for the real thing. The most appropriate form of mock professional discussion will depend on the apprentice's setting and the resources available at the time.

In designing a mock assessment, the employer/training provider should consider the following elements in their planning:

- the mock professional discussion should take place in a suitable location
- a minimum of at least 1 hour time slot should be available to complete the professional discussion, if it is intended to be a complete professional discussion covering all relevant standards. However, this time may be split up to allow for progressive learning
- consider a video or audio recording of the mock professional discussion and allow it to be observed by other apprentices, especially if it is not practicable for the employer/training provider to carry out a separate mock assessment with each apprentice
- ensure that the apprentice's performance is assessed by a competent trainer/assessor, and that feedback is shared with the apprentice to complete the learning experience. Mock assessment sheets are available to download from the Highfield Assessment website and may be used for this purpose
- use structured 'open' questions that do not lead the apprentice but allows them to express their knowledge and experience in a calm and comfortable manner. For example:
 - Which regulations are relevant to your organisation?
 - In what ways can governance influence the successful delivery of a project?
 - How can differing stakeholder views influence a project outcome?
 - What roles do business cases have in project management?

Professional Discussion Criteria

Throughout the **minimum of at least 1 hour** professional discussion, the assessor will review the apprentice's competence in the **10 pre-selected learning areas only**; therefore, apprentices should prepare for the professional discussion by considering how the criteria can be met.

Governance	
Indicative assessment criteria	
G1	Explain the policies, procedures and regulations relevant to their organisation
G2	Describe the different types of organisational structures and responsibilities
G3	Explain how different functions and project phases can affect different types of projects
G4	Describe how governance can control and manage the successful delivery of projects
G5	Explain the significance of the project management plan (PMP)
G6	Monitor projects and report cycle
G7	Assess, track and interpret performance by the application of progress monitoring techniques
G8	Analyse and the manage the status of information
G9	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Stakeholder and Communications Management	
Indicative assessment criteria	
ST1	Compare how different perspectives and interests, along with the level of influence of a stakeholder, can affect the outcome of a project
ST2	Describe the key context of a project communication plan
ST3	Evaluate the effectiveness of a project communication plan when managing different stakeholders

Stakeholder and Communications Management

Indicative assessment criteria

- ST4 Manage stakeholders, taking into account their particular interests and levels of influence
- ST5 Manage conflicts and negotiations
- ST6 Communicate to a variety of different audiences
- ST7 Contribute to negotiations relating to project objectives
- ST8 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Budgeting and cost control

Indicative assessment criteria

- BC1 Explain how your organisation funds different departments within its budget
- BC2 Explain how overheads can affect project budgets
- BC3 Describe the differences between indirect, direct, fixed and variable costs
- BC4 Describe how to work out an overall budget for a project
- BC5 Provide examples of tracking systems for actual costs, accruals and committed costs
- BC6 Outline alternative cost breakdowns to provide for graphical representations and performance management
- BC7 Develop and agree project budgets
- BC8 Monitor forecast and actual costs against the project budget and effectively control changes
- BC9 Support funding submissions
- BC10 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Business case and benefits

Indicative assessment criteria

- BB1 Explain how a business case should be prepared and maintained, including benefits management
- BB2 Contribute to the preparation or maintenance of a business case, including achieving the required outcomes

Business case and benefits
Indicative assessment criteria
BB3 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Scope Management
Indicative assessment criteria
SC1 Summarise requirements management, its purpose within a project and its importance within scope management
SC2 Evaluate alternative scope management methods to learn from the past and improve future delivery
SC3 Describe the approach, purpose and benefit of project scope change control
SC4 Outline how baseline change management and configuration management apply within scope management and the reasons for their importance
SC5 Determine the scope of a project
SC6 Control and manage any changes made to the scope of a project, including assumptions, dependencies and constraints
SC7 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Consolidated planning
Indicative assessment criteria
CP1 Describe the purpose of consolidated plans to support overall management, taking account of lessons learnt
CP2 Compare different formats that can be used for consolidated plans
CP3 Explain how consolidated plans balance fundamental components of scope, schedule, resources, budgets, risks and quality requirements
CP4 Consolidate and document the fundamental components of projects
CP5 Monitor progress against the consolidated plan and refine as appropriate
CP6 Implement the change control process where relevant
CP7 <i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Schedule Management

Indicative assessment criteria

- SM1 Summarise scheduling and estimating for project activities including how they can be quality assessed
- SM2 Describe how progress monitoring and metrics should be used to assess work performed against the schedule
- SM3 Compare different schedule management methods to evaluate and revise activities to improve confidence in delivery
- SM4 Prepare and maintain schedules for activities aligned to project delivery
- SM5 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Risk and issue management

Indicative assessment criteria

- RI1 Evaluate the need for a risk assessment plan and describe how one should be implemented
- RI2 Provide examples of risk management methods and techniques that could be used to identify and prioritise threats
- RI3 Describe mitigation actions used to minimise risk impacts and optimise benefits by managing opportunities
- RI4 Identify and monitor project risk or opportunity
- RI5 Plan and implement responses to a project risk or opportunity
- RI6 Contribute to a risk management plan
- RI7 Respond to and manage issues within a defined governance structure
- RI8 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Contract management and procurement

Indicative assessment criteria

- CM1 Describe the nature of contracts
- CM2 Explain the implications of contracts for contracting organisations
- CM3 Provide examples of different procurement processes
- CM4 Outline the legal and ethical means for managing contracts

Contract management and procurement

Indicative assessment criteria

- CM5 Facilitate a procurement process
- CM6 Contribute to the definition of contractual agreements
- CM7 Contribute to managing a contract
- CM8 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Quality management

Indicative assessment criteria

- QM1 Summarise the importance and need for quality management processes, assurance and improvements
- QM2 Describe the different types of project assurance that are applied to your projects
- QM3 Outline your organisations approach to continuous improvement
- QM4 Develop a quality management plan
- QM5 Manage project assurance and contribute to peer reviews
- QM6 Utilise an organisation's continual improvement process including lessons learned
- QM7 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Resource management

Indicative assessment criteria

- RM1 Understanding of how key project resources are identified through resource analysis approaches
- RM2 Describe your organisations process for resource allocation
- RM3 Summarise how resource management plans can assist in the monitoring and controlling of a project through the project lifecycle
- RM4 Develop resource management plans for project activities
- RM5 Acquire and manage resources including commitment acceptance
- RM6 Monitor progress against plans
- RM7 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Context	
Indicative assessment criteria	
C1	Provide examples of the different contexts in which projects can be delivered, including health, safety and environment management
C2	Describe the interdependencies between project(s), programme(s) and portfolio management
C3	Describe the different project phases and key review points that can be applied across the full life cycle
C4	Apply project management skills in the context of their organisation
C5	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Collaboration and team work	
Indicative assessment criteria	
CT1	Understand their role as part of an integrated team
CT2	Be effective in their role as part of an integrated team
CT3	<i>All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas</i>

Leadership	
Indicative assessment criteria	
L1	Describe the vision and values of the project
L2	Summarise how the project links to the objectives
L3	Explain how the project objectives should be effectively communicated and reinforced to team members and stakeholders
L4	Provide examples of different leadership styles
L5	Describe the qualities of different leadership styles
L6	Explain the importance of motivation on team performance
L7	Describe the characteristics of the working environment which can encourage and sustain high performance

Leadership

Indicative assessment criteria

- L8 Communicate the direction of the business
- L9 Support the vision for project delivery
- L10 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Communication

Indicative assessment criteria

- CO1 Work effectively with and influencing others, taking account of diversity and equality
- CO2 Influence and facilitate effective team performance
- CO3 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Drive for Results

Indicative assessment criteria

- DR1 Demonstrate clear commitment to achieving results and improving performance
- DR2 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

Integrity, ethics, compliance and professionalism

Indicative assessment criteria

- IN1 Promote the wider public good in all actions
- IN2 Act in a morally, legally and socially appropriate manner
- IN3 Promote and model the highest standards of professional integrity, ethics, trust and continued development
- IN4 *All assessment criteria in this learning area have been met and the apprentice has exceeded the standard in some areas*

[Click here to return to contents](#)